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SUMMARY

Six projects have requested a Level 1 amendment and three projects have requested a
Level 2 amendment.

The following Level 1 amendments do not require Ecosystem Roundtable action, and are
included for infolTnation.

Level 1 Proiect Amendments
Project and Proponent Change Requested Reason for

B udget Scope Time         Amendment
Benicia Waterfront Marsh None None 9 months Unanticipated delays.
Restoration - Phase I (to March
(98-F17) 2001)
City of Benicia
Cottonwood Creek None None 8 months Unanticipated delays in
Watershed Group Formation (to Dec hiring coordinator and
(98-E05) 2000) establishing office.
Cottonwood Creek
Watershed Group
Fem-Headreach Tidal None None 6 months Unanticipated delays in
Perennial Aquatic and (to June environmental
Shaded River Aquatic 2000) documentation and
Conservation Project reimbursement
(98-F 16) verification.
Thomas Luckey (L & L
Farms, LLC)
RD 2035 Fish Screen None None 7 months Unanticipated delays in
(98-N01) (to Sept preparation of
RD 2035 2000) subcontracts.
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Level 1 Proiect Amendments
Project and Proponent Change Requested Reason for

Budget Scope Time Amendment
Butte Creek Riparian None None 9 months Unanticipated delays in
Restoration Demonstration preparation of
(98-F24) subcontracts.
CSU, Chico
Introduced Spartina $25,000 Complete 9 months Provide cost share for
Eradication Proje6t (3.7 percent) EIR/EIS for completion of EIRiEIS
(99-F09) overall for overall eradication
California Conservation eradication effort.
Conservancy effort.

The following projects have requested a Level 2 project amendment. These amendments
require Ecosystem Roundtable and Agency Liaison action.

Level 2 Project Amendments
Project and Proponent Change Requested Reason for

Budget Scope Time Amendment
Butte Creek Watershed None None 15 months Unanticipated delays in
(98-F01) (to Dec contracting resulted in
CSU, Chico 2000) missing a sampling

season.
Anadromous Fish Passage at None Eliminate 12 months Screen constructed by
Clough Dam on Mill Creek screen design (to Dec DFG. Unanticipated
(98-B21) and construe- 2001) delays in reaching
DWR tion (tasks 1 agreement with

and 2) and landowners.
apply funds to
contingency
~und.

Grayson River Ranch None Redirect None AFRP acquired ease-
Perpetual Easement and unspent con- ment on parcel named
Restoration servation ease- in proposal to accom-
(98-F07) ment funds to modate landowner’s
East Stanislaus RCD and adjacent wishes for expedience.
Friends of the Tuolumne floodplain

property.

ACTION

Ecosystem Rotmdtable Subcommittee members and Agency Liaisons are
requested to consider the Level 2 amendments consistent with the contract amendment
process (attached).

DISCUSSION

The contract amendment process provides for three levels of amendment
depending on the nature and extent of the proposed change (budget, time, or scope). The
process for these amendments is discussed onthe attached page.
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Project Amendments
The following projects have requested a project amendment requiring Ecosystem

Roundtable subcommittee action, as follows:

1. Butte Creek Watershed (98-F01)
Issue: In February 1998, CALFED approved $294,000 for the California State

University, Chico to develop a Butte Creek watershed education project; complete the
Butte Creek watershed road survey in the upper Butte Creek watershed; and conduct a
geomorphology analysis of lower Butte Creek. Because the CALFED grant was not
signed until September, two of the weather-dependent projects (upper watershed road
survey and fluvial geomorphological survey) were delayed by a sampling season. The
proponent requests a time extension of 15 months.

Staff Recommendation: The time extension is reasonable and should be granted.

2. Anadromous Fish Passage at Clough Dam on Mill Creek (98-B21)
Issue: In September 1998, CALFED approved $1,280,000 for the Department of

Water Resources to provide final design and construction of fish passage facilities for
Clough Dam. The dam has been partially damaged by a winter washout, and DWR, DFG,
and USBR are working together to remove the dam permanently. DWR has recently
reached agreement with the landowners, who wish to proceed with the project. The delay
in reaching consensus has delayed the project, and DWR requests a 12-month time
extension. In addition, tasks 1 and 2 of the project (screen design and construction) have
been completed by DFG, and DWR requests that the money budget for these purposes
. ($65,000) be kept for construction contingencies.

Staff Recommendation: The time extension is reasonable and should be granted.
The change in budget is unreasonable. If the project needs additional funds to meet
additional construction at some future date, the project should then seek an amendment.
The contract should be amended to eliminate tasks 1 and 2 and reduce the budget by
$65,000.

3. Grayson River Ranch Perpetual Easement and Restoration (98-F07)

Issue: In September 1998, CALFED approved $732,000 for the East Stanislaus
Resource Conservation District and Friends of the Tuolunme to acquire a conservation
easement and restore approximately 140 acres of historic flood plain. The lower Tuolumne
is cultivated down to the bank and has extensive dikes that prevent natural river hydrology
and fluvial processes. Much of the floodplain has been converted to agricultural uses and
their riparian woodlands removed. The cooling effect of shade, and cover and protection
to salmon and steelhead trout has been greatly reduced. Roosting and nesting habitat for
birds has disappeared.

The landowner of the property identified in the proposal sought to expedite the
acquisition of the easement, and $377,200 ofUSFWS AFRP funds were used for most of .
the easement expense, with only $26,250 of CALFED easement acquisition funds needed,
leaving $386,950 unspent. The proponent requests that the unspent funds be redirected to
acquire another conservation easement on property adjacent to the Grayson River Ranch.

Staff Recommendation: The change in scope is consistent with the goals of
CALFED and the NRCS Wetland Reserve Program, and should be granted.
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Contract Amendment Process

Level 1 Amendments
Level 1 amendments would be defined as (a) cumulative time extensions up to nine
months, (b) changes in scope of services which will not alter the final outcome of the
project, and (c) budget increases not to exceed a total of $25,000 for each contract.
Decisions on amendments at this level would be made by contracting agency staff after
consulting with CALFED staff. Contracting agencies may delegate decision-malting to
the Executive Director of the CALFED Bay,Delta Program, as appropriate.

Level 2 Amendments
Level 2 amendments consist of requests for (a) cumulative time extensions over 9
months, or (b) cumulative budget increases up to 30% of the contract amount, but not
greater than $500,000 or (c) changes in scope of services which alter the final outcome of
the project.

These amendment requests would be considered by an Ecosystem Roundtable
subcommittee which would meet in a publicly noticed meeting and consider each
amendment in detail. The Ecosystem Roundtable members would provide review and
comment on the proposed amendments. A group of Management Team members would
participate in reviewing the contract amendments at the same meeting with members of
the Roundtable subcommittee. The Management Team subgroup would then make their
recommendation with the input from the Ecosystem Roundtable members. The
Management Team subgroup could decide whether an individual item merits full
Management Team review and discussion, and/or Policy Group review. If an item is
identified as not meriting additional discussion,, then the Management Team subgroup’s
recommendation would be transmitted directly to the appropriate contracting agency.
Interior, Resources Agency, and the Environmental Protection Agency would have the
final approval over their respective funding sources.

Level 3 Amendments
Level 3 amendments consist of amendment requests of cumulative budget increases of
30% or more of the contract amount or over $500,000. Level 3 amendments will be
reviewed through the same process as Level 2 amendments, but will need to be presented
to the Policy Team who will transmit their recommendation to the respective funding
source.

Roporting
The Management Team, Policy Group, Ecosystem Roundtable and BDAC would have all
amendments reported to them as information items.
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